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MEMORANDUM FOR MR. NLTZE

MR, HELMS

DR. HORNIG |
SUBJECT: Status of TAGBOARD B | | !

Attached is a summary paper on the background and status

of the TAGBOARD Program. fhis subject will be discussed at

the August 23, 1967 meetinglbf the Executive Committee.

~ Alexander H. Flax
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Status of TAGBOARD - : i

BACKGROUND ' S . it

In late 1966 the DNRO requested and received approval

to reorient the TAGBOARD drone program to be launched from

a B-52 instead of an A-12, This decision followed upon be
1nconc1u51ve findings of the investigation of the A-12 . e
drone accident and the recommendation by the DNRO to use the \
B~52 instead of the A-12. Contractor go ahead was given in
January 1967. Three flights were conducted By launch from
the A-12 which demonstrated successful operation of the
engine inlet, inertial navigation and flight control systems. o
These flights were respectively 125, 1100, and 1500 nautical A
miles. We have not yet demonstrated successful termination ’
of flight to include recovery of the payload.

MILESTONES ACHIEVED SINCE PROGRAM REDUCTION

1. Modification of the first B-52 has been completed
and work on the second aircraft is underway.

2., The inertial navigation system, including the star
racker, has been checked out in the B-52 with an average
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3. The first mated flight with aéymmetrical loading and _
dummy booster has been completed with all load and stability 25X1D
readings satisfactory.

NEW_TESTING

Delivery and firing of the first hot booster on a test
stand was successfully demonstrated August 14, 1967. Three
more such test firings are planned prior to the launch of the
first drone. This test series is late and is currently the
critical pacing item of the program. In addition, four free
launches of the drone will be conducted on the Pacific Missile
Range from September through December to complete the test
nrogram, Lt should be recognized that every time a TAGBOARD
is flown, the airframe (but not the sensor and certain other
nigh cost components) is expended.

SIUMMARY ‘ !

1. At present it is anticipated that the conversion of
the TAGBOARD from A~12 to the B~52 for launching of the drone
will have been completed with testing by January 1968. How= g
ever, further delay in rocket motor qualification or unantici- 25X1A&
pated problems in launch could slip this date. _ i

2. A decision has been made to procure 12 drones with
1968 funds for delivery in FY 68 and 69. This was considered
by the DNRO to be the best .buy from alternatives available
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3. Consideration of the estimates for future years and ok
specifically for FY 69 |will be - 25X1A
presented to the Executive Committee in December 1967, ' :
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